


Delivery program of water  
and wastewater  
infrastructure

# SA Water will deliver 11,213 water lots\* and 8,295 wastewater lots across metropolitan Adelaide

\* plus additional beneficiaries



# Calendar Years

Delivery timelines subject to Public Works Commission approval

2024				2025				2026				2027				2028			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4

Water  
Wastewater

Angle Vale water



Angle Vale wastewater



Roseworthy water



Roseworthy wastewater



Riverlea water



Riverlea wastewater



Virginia water



Gawler East water



Two Wells water



Hackham water



Hackham wastewater



Calendar Years

2024				2025				2026				2027				2028			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4

Connecting water:  
Sandy Creek Tank



Connecting Water:  
Craigmore Tank



Connecting Water:  
Elizabeth East Tank



Connecting Water:  
Barossa Trunk Main



Connecting wastewater:  
Munno Para



Connecting wastewater:  
Salisbury Trunk Main



Enabling infrastructure:  
Bolivar WWTP

